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 2 
MSG INDEX 3 
MSG NO. TITLE 4 
037  FD05 Flight Plan Revision 5 
038  FD05 Mission Summary 6 
039  FD05 Transfer Message 7 
040  STORRM Daily Act  with DRU3(1) Power Down 8 
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042                  ULF 6 Comm Guidelines (Rev D) 10 
 11 
 12 
 13 
 14 

1. Post-Sleep Cryo Config 15 
 For today's post-sleep cryo config, O2 tanks 1, 3, & 4, and H2     16 
 tanks 1 & 4 will be active. 17 

  18 
            R1      O2,H2 MANF VLV TK1 (two) - OP (tb-OP) 19 
                       O2 TK3 HTRS A,B (two) - AUTO 20 
  21 
            A11    CRYO TK4 HTRS O2 A,B (two) - AUTO 22 
  23 
            A15    CRYO TK5 HTRS O2 A,B (two) - OFF 24 
 25 

2. Pre-Sleep Cryo Config 26 
            √MCC for deltas prior to configuring for pre-sleep. 27 
  28 

For tonight's pre-sleep cryo config, manifold 1 will be closed with O2 and 29 
H2 tanks 1 & 5 active. 30 

  31 
A15    CRYO TK5 HTRS O2,H2 A,B (four) - AUTO 32 

  33 
A11    CRYO TK4 HTRS O2,H2 A,B (four) - OFF 34 

  35 
R1      O2 TK3 HTRS A,B (two) - OFF 36 

                     O2,H2 MANF VLV TK1 (two) - CL (tb-CL) 37 
 38 

3. Focused Inspection Procedures 39 
Box, the PDRS team is currently working on a focused inspection procedure and 40 
should have a preliminary version and DOUG targets uplinked for review after your 41 
mid-day meal.  We have not scheduled a dedicated conference, but MCC will be 42 
available during your DOUG review in the afternoon to answer any questions that 43 
you have. 44 
 45 
 46 
 47 
 48 
 49 
 50 
 51 
 52 
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 1 
4. Mark/Drew: During rndz, the temperatures on the STORRM PDU Relay Board were 2 

increasing at a higher rate than expected, prompting the request to shutdown 3 
STORRM early (except for the PGSC). In order to stay below limits during STORRM 4 
Ops for Data Retrieval the next few days, the STORRM customer requests manually 5 
commanding the PDU to turn off DRU 1 or DRU 3.  Which DRU to turn off will be 6 
designated in the lederhosen each day. 7 

  8 
Today, instead of performing the STORRM DAILY ACT cue card during your Post 9 
Sleep activity, we would like you to Activate STORRM and power off DRU3 per MSG 10 
40. 11 
 12 
 13 

5. Crew Choice Downlink Opportunities Morning of FD05  14 
 15 

TDRS AOS LOS Delta (min) 
E-TDE 3/14:16 3/14:29 13 
W-TDW 3/15:03 3/15:36 33 
E-TDE 3/15:46 3/16:01 15 
 16 

 17 
 18 

  19 

6. REPLACE PAGES 2-14 AND 2-16, AND 3-44 THROUGH 3-53. 20 
 21 
 22 
 23 
 24 
 25 
 26 
 27 
 28 
 29 
 30 
 31 
 32 
 33 
 34 
 35 
 36 
 37 
 38 
 39 
 40 
 41 
 42 
 43 
 44 
 45 
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 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

~

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

PLT

EVA 1 INHIBIT PAD (EVA, TIMELINES)
 Ref. MSG 027 Items 5 & 6
A7  √WIRELESS VID HTR - ON
P/TV09 MIDDECK PAYLOADS
 (PHOTO/TV, SCENES) SETUP Item 5
IAPE OPERATIONS
 (ASSY OPS, PAYLOADS)

MO69M  LEH O2 8 vlv - CL

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #3
 Ref. MSG 030

FILTER CLEANING
 (IFM, SCHEDULED MAINTENANCE)
 Inspect filters and clean
 as necessary

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

Transfer CWC to ISS

IMU STAR OF OPPORTUNITY ALIGN (ORB OPS,GNC)

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

MS1

~

IVA SUPPORT EVA 1

~
ISS EVA SYSTEMS: 1.216 EVA PREP
 MCC-H performs step 1

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

 

~

NO
UNISOLATED
EXERCISE
[EVA CREW
ON ELC2 OR
OUTBOARD OF
SARJ]

NOTES
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REPLANNED
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STS-134/ULF6 FD

     

05:00

06:00

07:00
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GMT
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MS2

EXERCISE

P/TV07 EVA
 (PHOTO/TV, SCENES)
 SETUP

DAILY TRANSFER LIST UPDATE
 Ref. Transfer List & MSG 039

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

IAPE OPERATIONS
 (ASSY OPS, PAYLOADS)

P/TV09 MIDDECK PAYLOADS
 (PHOTO/TV, SCENES) SETUP Item 5

IENOS OPS (ASSY OPS, PAYLOADS) Step 1.4
CGBA STATUS CHK; GLACIER STATUS CHK (CC)

MS3

ISS EVA SYSTEMS: 1.216 EVA PREP
 MCC-H performs step 1

~

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

MISSE 7 RETRIEVE

~

MISSE 8 INSTALL

MS4

ISS EVA SYSTEMS: 1.216 EVA PREP
 MCC-H performs step 1

~

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

MISSE 7 RETRIEVE

~

S3 CETA LIGHT INSTL
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NOTES
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EXERCISE

P/TV07 EVA
 (PHOTO/TV, SCENES)
 SETUP

DAILY TRANSFER LIST UPDATE
 Ref. Transfer List & MSG 039

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

IAPE OPERATIONS
 (ASSY OPS, PAYLOADS)

P/TV09 MIDDECK PAYLOADS
 (PHOTO/TV, SCENES) SETUP Item 5

IENOS OPS (ASSY OPS, PAYLOADS) Step 1.4
CGBA STATUS CHK; GLACIER STATUS CHK (CC)

MS3

~
ISS EVA SYSTEMS: 1.216 EVA PREP
 MCC-H performs step 1

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

MISSE 7 RETRIEVE

~

MISSE 8 INSTALL

MS4

~
ISS EVA SYSTEMS: 1.216 EVA PREP
 MCC-H performs step 1

ISS EVA SYSTEMS: 1.220 EMU PURGE
 MCC-H performs steps 6 and 12

ISS EVA SYSTEMS: 1.225 EMU PREBREATHE
 Steps 3, 7, 10, 41 not required
 MCC-H performs step 49

ISS EVA SYSTEMS: CREWLOCK 
DEPRESS/REPRESS CC
 Perform CREWLOCK DEPRESS

ISS EVA SYS:C-LK DPRS/RPRS CC POST DEPRESS

EGRESS/SETUP

MISSE 7 RETRIEVE

~

S3 CETA LIGHT INSTL
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NOTES
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CDR

MEAL

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

~

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

~

PLT

MEAL

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

MS1

IVA SUPPORT EVA 1

~

~
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NOTES
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CDR

MEAL

~

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

~
P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

PLT

MEAL

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

~
TRANSFER OPS
 Ref. Transfer List & MSG 039

MS1

~

~

IVA SUPPORT EVA 1
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NOTES
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10:00
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MS2

MEAL

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

LiOH TRANSFER
 Ref. Transfer List: Resupply Items 3 & 4
  Return Items 728 & 730

MS3

~

MISSE 8 INSTALL

P3-P4 NH3 JMPR INSTL

P5P6 NH3 JMPR

P6-EAS NH3 JMPR

LAB EWC ANTENNA

FLUID QD TOOL BAG RECONFIG
~

P16A/ J16A MATE

P1-P2 MATE

MS4

P4 NH3 JMPR STOW

~

S3 CETA LIGHT INSTL

STBD SARJ COVER #7 INSTALL

LAB EWC ANTENNA

P3-P4 NH3 JMPR INSTL

P3-P4 MATE

P16A/ J16A MATE

CLEANUP

~
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MS2

MEAL

~
TRANSFER OPS
 Ref. Transfer List & MSG 039

~

TRANSFER OPS
 Ref. Transfer List & MSG 039

LiOH TRANSFER
 Ref. Transfer List: Resupply Items 3 & 4
  Return Items 728 & 730

MS3

~

MISSE 8 INSTALL

P3-P4 NH3 JMPR INSTL

P5P6 NH3 JMPR

P6-EAS NH3 JMPR

LAB EWC ANTENNA

~
FLUID QD TOOL BAG RECONFIG

P16A/ J16A MATE

P1-P2 MATE

MS4

P4 NH3 JMPR STOW

~

S3 CETA LIGHT INSTL

STBD SARJ COVER #7 INSTALL

LAB EWC ANTENNA

P3-P4 NH3 JMPR INSTL

P3-P4 MATE

P16A/ J16A MATE

~

CLEANUP
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NOTES



FLT PLN/134/FLIGHT     

05

MARK BOX SPANKY

REPLANNED

A  C3  OMS ENG LEFT - ARM/PRESS (Wait 5 Seconds)
                    - OFF

3-50
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CDR

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

~

ILLUMINATOR OPS (CC,TV) ILLUMINATORS ON-A,D

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

EXERCISE

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

L OMS ACCUMULATOR REPRESS A
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

FOCUSED INSPECTION DOUG REVIEW

MS1

IVA SUPPORT EVA 1

~

EXERCISE

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

FOCUSED INSPECTION DOUG REVIEW

 NOTES

3-50
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MARK BOX SPANKY

REPLANNED

A  C3  OMS ENG LEFT - ARM/PRESS (Wait 5 Seconds)
                    - OFF

STS-134/ULF6 FD
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CDR

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

~
P/TV07 EVA
 (PHOTO/TV, SCENES)
 OPS

ILLUMINATOR OPS (CC,TV) ILLUMINATORS ON-A,D

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

EXERCISE

~
TRANSFER OPS
 Ref. Transfer List & MSG 039

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

L OMS ACCUMULATOR REPRESS A

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

FOCUSED INSPECTION DOUG REVIEW

MS1

~

IVA SUPPORT EVA 1

EXERCISE

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

FOCUSED INSPECTION DOUG REVIEW

 NOTES



FLT PLN/134/FLIGHT     
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REPLANNED

3-51

STS-134/ULF6 FD

     

13:00

14:00

15:00

16:00

GMT
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(140)
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MS2

TRANSFER OPS
 Ref. Transfer List & MSG 039

~

TRANSFER BRIEF
 Call down status to MCC via A/G2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

FOCUSED INSPECTION DOUG REVIEW

MS3

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CLEANUP/INGRESS

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

FLUID QD TOOL BAG RECONFIG

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

CLEANUP/INGRESS

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

CLEANUP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES
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MS2

~
TRANSFER OPS
 Ref. Transfer List & MSG 039

TRANSFER BRIEF
 Call down status to MCC via A/G2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

FOCUSED INSPECTION DOUG REVIEW

MS3

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CLEANUP/INGRESS

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

~

FLUID QD TOOL BAG RECONFIG

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

ISS EVA SYS: C-LK DPRS/RPRS CC PRE REPRESS
ISS EVA SYSTEMS: CREWLOCK
DEPRESS/REPRESS CC
 Perform CREWLOCK REPRESS

ISS EVA SYSTEMS: 1.240 POST EVA
 With H2O RECHARGE
 Steps 37, 39, 66 not required
 MCC-H will perform Steps 43, 67-68
 Remove Metox canisters by performing
 Step 41 of 1.225 EMU PREBREATHE
 Ref. STS-134 CONSUMABLES TRACKING CC

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

CLEANUP/INGRESS

L9  PS AUD A/G 1,2 (two) - OFF
POST EVA TAGUP
Private Conference via A/G 2

~

CLEANUP

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES
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 (ORB OPS, CREW SYS)

PLT

SLEEP
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
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MS1

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

 NOTES
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1
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SLEEP

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 NOTES
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 (ORB OPS, CREW SYS)
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MS3

SLEEP
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PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
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MS4

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
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 NOTES
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MSG 038 - FD05 MISSION SUMMARY 

END OF PAGE 1 OF 1, MSG 038 

Good Morning Endeavour!!!! 1 
The AMS installation was geat! 2 
Happy EVA Day!!!! 3 
 4 
YOUR CURRENT ORBIT IS: 187 X 183 NM 5 
 6 

NOTAMS -  7 

 8 

EDW - EDW 22L/04R IN USE.  EDT 22R/04L EMERGENCY DAY USE 9 

ONLY. 10 

EDW - LAKEBED RWYS RED. 11 

NOR - LAKEBED RWYS GREEN. 12 

NTU - RWY 05R/23L CLSD. 13 

FFA - NOT USABLE. IN CARETAKER STATUS. 14 

LAJ -  RWY WIDTH REDUCED TO 154' - EAST SIDE OF RWY CLSD. 15 

BEN - NOT USABLE. NOT SUPPORTED. 16 

IKF - NOT USABLE. NO AGREEMENT 17 

  18 
NEXT 2 PLS OPPORTUNITIES: 19 
 20 
EDW22  ORB 64 – 4/00:34  SKC  7  220/05P08 21 
EDW22  ORB 79 – 4/23:22  SCT 250  7  240/06P08 22 
 23 
 24 
OMS TANK FAIL CAPABILITY: 25 
 26 
NO 27 
 28 
LEAKING OMS PRPLT BURN: 29 
 30 
L or R OMS LEAK: ALWAYS BURN RETROGRADE 31 
 32 
OMS QUANTITIES(%) (POST Ti) 33 
 34 
L OMS  OX = 33.23 R OMS OX = 34.28 35 
 FU = 33.24 FU = 33.95 36 
 37 
FOR CURRENT QTYS, SUBTRACT INCN’T COUNTER 38 
 39 
DELTA V AVAILABLE: 40 
                            41 
OMS          345 FPS 42 
ARCS (TOTAL ABOVE QTY1)     47 FPS 43 
 44 
TOTAL IN THE AFT  392 FPS  45 
 46 
ARCS (TOTAL ABOVE QTY2)    80 FPS  47 
FRCS (ABOVE QTY 1)    31 FPS   48 
 49 
AFT QTY 1    82 %    50 
AFT QTY 2    44 %    51 



MSG 039 (27‐0627) ‐ FD05 TRANSFER MESSAGE 

END OF PAGE 1 OF 4, MSG 039 (27‐0627) 

Good morning Roberto & Mark! 1 

You guys did an awesome job yesterday!  We’re amazed at your efficiency! 2 

Comments from FD04 Calldown 3 

 We copied that Roberto was in the middle of the LiOH Transfer during the calldown 4 

and we think we know what he completed, but since the Resupply numbers were not 5 

actually called down complete, we left them unchecked.  I assume we’ll clean that up 6 

during the FD05 calldown. 7 

 We copy that you couldn’t find the Cleaning Solution.  The best we can tell you is 8 

that it launched in the Still Camera Bag with the Lens Cloth Kits.  The transfer of this 9 

item was an ISS Crew Request, so we think it’s POSSIBLE that one of the other 10 

crew members gave it to the ISS crew already.  If you still can’t find it, please let us 11 

know. 12 

 You called down that Item 9 (RSP s/n 1004) was complete but its swap counterpart, 13 

Item 735, was not mentioned.  Can you confirm that Return Item 735 (RSP s/n 1002) 14 

was completed, as well? 15 

 To follow up with you as well, we told Paolo last night that Item 31.2 (1.0 CTB that 16 

was supposed to go into LAB1D4_K2) should be stowed on the PMM1S4 Rack 17 

Front.  He indicated he would take care of that.  The items in this CTB will be stowed 18 

as part of Unpack. 19 

The Transfer List Excel file, FD05_Transfer_List_STS134.xls, is located on the KFX 20 
machine in C:\OCA-up\transfer (and available via the PGSC homepage). 21 
 22 
For ISS, the Transfer List Excel file, FD05_Transfer_List_STS134.xls, is located in K:\OCA-23 
up\transfer. 24 
 25 

FD5 Choreography 26 

 Paolo: Resupply Item 2 (DCS Rechargeable Batteries from A16) 27 

 Roberto:  complete LiOH swap (Resupply Items 3 & 4 and Return Items 28 

728 & 730) (timelined) 29 

Change Pages 30 

Please incorporate changes as follows: 31 

In the Transfer List RESUPPLY tab: 32 

 Replace pages 1, 4 33 

In the Transfer List RETURN tab 34 

 Replace page 1 35 

Change Details 36 

Item 2:  Changed operator from Ron to Paolo 37 

Item 21.1: Deleted Headset since one was not transferred to Shuttle, and therefore 38 

does not need to return to ISS. 39 

Item 406 and 406.1:  It has been agreed that 20 Mini DVCAM Tapes can be added to 40 

this bag so both items were updated to reflect adding these tapes to the bag. 41 



MSG 039 (27-0627) - FD05 Transfer Message STS-134 / ULF6 Resupply Transfer List

CHNG FD
Initials Item

#
Item Name Qty Initial Stowage Temp Stowage Stowage at 

Undock
Wt  (lbs) ACTIVITY / Constraints /  **Comments

Middeck Resupply
4 1 10.5MM LENS 1 A16

(in Core 
Camera Bag)

AL1D0 
(inside EVA 
FLASH 1.0 
CTB S/N 

1105)

0.7 Transfer by FD11. 

**Required by Ron for FD11 P/TV-EVA 
CAM-10.5LNS activity.  

**Will return to Shuttle per Return Item 
708

X

2 DCS RECHARGEABLE BATTERIES 1 Ziplock A16
(in Core 

Camera Bag)

AL1D0 
(inside EVA 

FLASH 1.0 CTB 
S/N 1105)

1.2 Transfer by FD05. 

**Required by Ron Paolo for FD05 P/TV-
FLASH BATT-CHRG activity 

**used for EVA 2

3 LiOH - Used
[STS-134 Cans 1-6]

6 LiOH Box PMM1S4_B2 59.5 Roberto will swap per LIOH XFER 
activity on FD05. Ref Return Items 728 
& 730.

Put Blue Sock from returning cans on 
these cans prior to stowing inthese cans prior to stowing in 
stockpile.

4 LiOH - Un-used
[STS-134 Cans 11-22]

12 LiOH Box NOD1S4_D2/E2
/F2

81.6 Roberto will swap per LIOH XFER 
activity on FD05. Ref Return Items 728 
& 730.

Put Blue Socks from returning cans on 
these cans prior to stowing in 
stockpile.

4 5 MULTIMETER
[DOPEY]

1 MA16D
(in Multimeter 

Kit)

NOD1P4_A2 (in 
1.0 CTB 

S/N 1256 in Kit 
1017)

1.4 Swap with returning multimeter 
(GRUMPY). Ref Return Item 731.

Transfer the multimeter only, not the 
kit.

5/19/2011
[ ] - notes included by transfer team, - not on actual label

 Resupply - 1



MSG 039 (27-0627) - FD05 Transfer Message STS-134 / ULF6 Resupply Transfer List

CHNG FD
Initials Item

#
Item Name Qty Initial Stowage Temp Stowage Stowage at 

Undock
Wt  (lbs) ACTIVITY / Constraints /  **Comments

20 T61P LAPTOP
[AFD PCS] 
[S/N 1134] 

1 AFD 
Deployed

NOD1S4_G 7.9 Spanky will transfer on FD14 per PCS 
T/D activity.  

Remove 1553 PCMCIA Card and Cable 
prior to transfer.  Card & Cable will 
return on Shuttle.

Transfer Item 805 at the same time as 
laptop is transferred.

20.1 A31P 28V DC POWER SUPPLY
[EMERALD BRICK]
[S/N 1356]

1 AFD 
Deployed

NOD1S4_G 1.4 Spanky will transfer on FD14 per PCS 
T/D activity.  

21 ISS SSC 20
[S/N 1007]

1 Middeck 
Deployed

LAB1 Deployed 7.9 Spanky will transfer on FD14 per SSC 
TEARDOWN activity.  

Power supply and cable remain on 
shuttle.

Remove USB Hard Drive and cable and 
stow HD & Cable inside 1.0 CTB in 
MF71C.

**Came from ISS.  Temp stowed on 
shuttle per Return Item 727.

X

21.1 ANR BOSE HEADSET
ITEM DELETED

1 Middeck 
Deployed

LAB1 Deployed 0.1 Spanky will transfer on FD14 per SSC 
TEARDOWN activity.  
**Came from ISS.  Temp stowed on 
shuttle per Return Item 727.3.

22 SAMPLE PURGE BAGS 10 Mddk 
Deployed 

(in WATER 
OPS HW Jett 

Stow Bag)

NOD2O2 
(in M-02 Bag 

S/N 1026)

6.8 Remove from Sample Purge Kit and 
transfer after all CWC fills are 
complete

23 PWR
[S/N 1018]

1 Mddk 
Deployed 

(in WATER 
OPS HW Jett 

Stow Bag)

A/L1D1_A1 or 
A2 

1.3 Fill and transfer per H2O Ops Cue 
Card.

**Launched in MF71K.  Was removed 
from that bag and stowed in Water Ops 
Jett Stow Bag per Resupply Item 18.

5/19/2011
[ ] - notes included by transfer team, - not on actual label

 Resupply - 4



MSG 039 (27-0627) FD05 Transfer Message STS-134 / ULF6 Return Transfer List

CHNG FD
Initials Item

#
Item Name Qty Initial Stowage Temp 

Stowage
Stowage at 

Undock
Wt  (lbs) ACTIVITY / Constraints /  **Comments

Middeck Return
Prepacked Bags/Items

401 RETURN BAG #401 0.5 CTB NOD2D2 MF14E 16.6 Do not transfer until COL and N3 
samples are added.

Remove contents from CTB and 
stow samples in upper food tray.

402 RETURN BAG #402 1.0 CTB NOD2D2 Bag A 33.5

403 RETURN BAG #403 1.0 CTB NOD2D2 Bag A 24.3

404 RETURN BAG #404 1.0 CTB NOD2D2 Seat 7 Bag 45.8

405 RETURN BAG #405 1.0 CTB NOD2D2 Seat 7 Bag 54.4 Transfer after FD06.

**Paolo will add one harddrive to this 
bag on FD06 after the ERB2-HD3-
INSERT activity

X
406 RETURN BAG #406 1.0 CTB NOD2D2 MF57C 44.2 Transfer after tapes are added per 

Item 406.1

X

406.1 Mini DVCAM Tape 20 ISS Deployed MF57C
(in return bag 

# 406)

0.8 **These are the 20 tapes Cady 
requested to be added to return.

407 RETURN BAG #407 0.5 CTB NOD2D2 MF43K 20.1

408 RETURN BAG #408 1.0 CTB NOD2D2 Bag A 32.7

409 RETURN BAG #409 0.5 CTB NOD2D2 Bag A 18.4

410 RETURN BAG #410 0.5 CTB NOD2D2 Bag E 29.9

411 RETURN BAG #411 2.0 CTB NOD2D2 Bag A 54.1

412 RETURN BAG #412 0.5 CTB NOD2D2 Bag A 8.5

5/19/2011
[ ] - notes included by transfer team, - not on actual label

Return - 1



MSG 040  STORRM DAILY ACT WITH DRU3(1) POWER DOWN  
Page 1 of 1 

Page 1 of 1, MSG 040  

 1 

 2 

 3 

SSP2 1. STORRM AVIONICS PWR – ON (tb-gray) 4 
PGSC 2. STORRM PGSC pwr – on 5 
 3. Select Shuttle Apps icon 6 

Select STORRM folder 7 
Select STORRM icon 8 

 4. √System Mode = Initialization, then Idle (~2 min) 9 
 10 

NOTE 
STORRM application window must be selected 
in order for the step 6 to operate correctly

 11 
 5. Select STORRM application window 12 
 6. After 1 min: 13 

MODE Select  DATA RETRIEVAL  Accept MODE 14 
 7. √System Mode = Data Retrieval 15 

8. Power off DRU3 (1) (DC): 16 

Perform STORRM TROUBLESHOOTING, (RNDZ, RNDZ 17 

STORRM)  18 

step 7, p 7-62 19 

     In step 7.1, Command is PDU_DRU3_OFF (PDU_DRU1_OFF) 20 

 21 

    A PDU Alert is expected after step 7.6 and can be ignored. 22 

 23 

9. Notify MCC, STORRM DAILY ACT complete 24 

 25 

 26 

  27 

 28 

 29 

 30 

 31 

 32 

 33 

 34 

 35 

 36 

 37 

 38 

 39 

 40 

 41 

 42 

 43 

 44 

 45 



MSG 041  (27-0629) - FD04 MMT SUMMARY 
Page 1 of 1 

Page 1 of 1, MSG 041 (27-0629) 

STS-134/ULF6 FD04 - MMT Summary  1 
 2 
Congratulations on installation of AMS. Many happy faces. No time was wasted and data 3 
takes were initiated soon after AMS install was complete. 4 
 5 
The MMT met today to review the orbiter systems and mission progress.  6 
 7 
Endeavour continues to perform exceptionally well.  8 
 9 
Work continues on assessing the tile area of interests mentioned in yesterday’s MMT 10 
summary. Damaged area 600_1-001 (STBD MLG door)  has been cleared by analysis. 11 
Photogrammatry was used to provide a 3D cavity of the other two areas (yellow boxes 12 
below) and the analysis (aeroheating, thermal, structure) is in work to determine if the areas 13 
can be cleared per the standard DAT team process. In parallel, the detailed Focus 14 
Inspection procedures are being finalized and the teams are developing a timeline to 15 
execute on FD6. The MMT will review the analysis findings tomorrow. The outcome of the 16 
meeting will determine if any additional damage cavity imagery is required.  17 
 18 
Good Luck with EVA 1.   19 
 20 
 21 

 22 
 23 
 24 
 25 
 26 
 27 
 28 
 29 
 30 



27-0630 (MSG 042) – ULF 6 Comm Guidelines (Rev D)  
Page 1 of 2 

Page 1 of 2, 27-0630 (MSG 042) 

Split Sleep Shift Communication Adjustments 1 

 2 

The following Communications Loop Management plan was developed to protect 3 

crew members’ sleep periods as a result of the split sleep schedule of the Station 4 

and Shuttle crews. 5 

 6 

1. To protect the Node 2 sleep zone, the ground will remove all Node 2 ATUs 7 

from public calls from the start of Shuttle crew sleep through Station crew 8 

sleep. 9 

2. To protect the SM sleep zone, the ground will inhibit voice uplink as follows: 10 

a. On FD 3 prior to docking, S/G 1 uplink will be inhibited during the 11 

Station crew sleep period. They will be awake by the time the big loop 12 

is established. 13 

b. On FD 4 through wake-up on FD 10, S/G 2 uplink will be inhibited once 14 

Station crew enters sleep period. Until crew notification, the Big Loop 15 

will not be re-established, allowing use of S/G 1 for USOS-GND comm 16 

into the published ISS sleep period. 17 

i. The nominal comm panel configuration will protect S/G 1 voice 18 

from waking the crew in the SM. 19 

c. To prevent waking up the crew in the SM, do not use S/G 2 onboard 20 

during Station crew sleep unless it has been configured for a 21 

scheduled PMC/PFC. 22 

3. To allow use of S/G 1 in the USOS when the Shuttle crew is sleeping, the 23 

ground will un-tie the ‘Big Loop’.  From the start of Shuttle crew sleep until the 24 

start of Station crew sleep (per crew notification), the ground will temporarily 25 

remove UHF from public call 1. 26 

d. During this timeframe the ground is prime to re-establish the ‘Big Loop’ 27 

if needed. If LOS, ISS crew adds UHF to public call 1. 28 

i. Reference US_SODF;  C&T: 2. Nominal: 2.2 Audio; 2.213 Audio 29 

Subsystem Configuration for UHF Ops;  steps 3, 7 only 30 

4. We will not plan to have morning DPCs on EVA days 31 

5. At the start of the mission, the morning DPC on non-EVA days will be based 32 

on Dima, Paolo and Cady’s wake time. At this time, we may also call up any 33 

changes to the plan that have been coordinated since the uplink of OSTPV 34 

and the Daily Summary. All ISS crew members will be scheduled for these 35 

when possible.  36 

6. Ron will not have a separate morning DPC coincident with Shuttle wake 37 

times; coordination of changes will be voiced up real time as necessary. 38 

7. To protect the A/L sleep zone during campout periods, the ground will remove 39 

all A/L ATUs from public calls from the start of Shuttle crew sleep through 40 

Shuttle Crew wake. 41 

 42 

 43 

 44 

 45 

 46 



27-0630 (MSG 042) – ULF 6 Comm Guidelines (Rev D)  
Page 2 of 2 

Page 2 of 2, 27-0630 (MSG 042) 

General Comm Guidelines updated to reflect the above: 1 

 2 

Due to the dynamic volume and nature of calls anticipated on this mission, we would 3 

like to start with these general guidelines and then manage calls real-time by moving 4 

to alternate loops as circumstances warrant.  5 

Big picture: 6 

1. The Big Loop, when available, should be used for calls requiring broad team 7 

awareness. It is also used for EVA and Robotics handoffs. For calls that need 8 

to also be broadcast to the Russian segment, consider multicast on both 9 

loops (Big loop + S/G2)  since the big loop is not configured in the Service 10 

Module. 11 

2. Shuttle only and Station only calls will be made on the respective A/G 2 or 12 

S/G 2 loops when possible. Note that when those loops are privatized, there 13 

will be some calls on the big loop that would otherwise not be. The teams will 14 

determine whether the call can wait. 15 

3. For some Shuttle Payloads, calls will be answered by Shuttle CAPCOM until 16 

the payload is installed on ISS. At that time, Payload support transfers to 17 

Huntsville. Paycom will be enabled to respond on either S/G 2 or A/G 2.  18 

Affected payloads are: 19 

• AMS 20 

• Glacier (transfer FD 9) 21 

• Double Cold Bags (Paycom will take all calls) 22 

MYCO samples will be collected on both vehicles (Shuttle crew supported by 23 

ACO on A/G 2, ISS crew supported by JAXA on S/G2). 24 

4. When making calls to two parties, “and” and “from” can help reduce 25 

awkwardness. Example: “Airlock and Houston, from Endeavor…” also, the 26 

smoothest replies preserve the same order:  “Airlock Copies,” “Houston 27 

copies.”  More important than the order is that both parties respond in some 28 

way. 29 

5. Transfer tagups (with Mark and/or Roberto) and Stowage tagups (with Box 30 

and/or Roberto) will be scheduled at the end of the day on A/G 2 and be 31 

supported from the WFCR. 32 

6. To help CAPCOMs with who should reply, please specify A/G or S/G rather 33 

than “On 2.” Adding the topic is helpful, such as “for Double Cold Bags.” 34 

7. Pre-coordination of Shuttle PAO events will occur on A/G 2. Pre-coordination 35 

of Station PAO events will occur on different loops depending on the time of 36 

day.  37 

 38 

 39 

 40 

 41 

 42 

 43 

 44 

 45 

 46 


	134-039.pdf
	F043973_A1.pdf
	FD05_Transfer_List_STS-134 Resupply
	Resupply
	FD05_Transfer_List_STS-134 Resupply.pdf
	Resupply


	FD05_Transfer_List_STS-134 Return
	Return




